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INTRODUCTION
The importance of GMU in Collaborative 
Action for Recovery Process 

GMU was playing a leading roles in the 
immediate respond to the recovery 
process

The earthquake provides many lessons 
on experiences for academician to a 
better understanding in  recovery 
process management

Collaborative studies  and actions 
between GMU, government and 
International agencies such as JICA, 
UNDP, World Bank, GTZ, AUSAID, Java 
Reconstruction Fund  (JRF), IFRC 
provide venue for academician to collect 
and review many aspects of recovery 
process for better action in the future

International agencies involved in 
recovery process in 2006



Issues in Recovery Process
No ISSUE Focus of Issue

1 Shelter Shelter reconstruction progress; Effectiveness of the 
shelter reconstruction; Impacts of shelter reconstruction

2 Livelihood Impact of the earthquake to the livelihood of the people;       
Impact of reconstruction process in improving the 
livelihood of the people

3 Environment Impact of the earthquake to the environment;                    
The damage of  important environmental  component;            
Impact of reconstruction process to the environmental 
issues

4 Governance The work of government in the disaster management;             
The effectiveness of the government disaster 
management ;                                                    
The effectiveness  support of the existing legal 
framework in disaster management

5 Gender The awareness on or sensitiveness of recovery process  
to gender issues 



Action in  Recovery and Reconstruction Process
No. ISSUE WORKED DID NOT WORK
1 Shelter Permanent houses refer to good 

quality and  meet an earthquake 
resistant

Since most of people have not 
been aware in using earthquake 
resistant  guideline, shelter 
reconstruction program in the 
reconstruction phase has been 
becoming an effective media to 
transform the knowledge of the 
earthquake resistant houses to 
the community member.

The most community 
participation based on the 
Javanese self help culture, 
known as gotong royong, was 
obtained when community was 
allowed to design and build the 
transitional shelter in accord with 
their individual needs.

Culture and environmental friendly of 
the design of permanent houses did 
not work, The dome house is 
completely unfamiliar to many of 
Javanese or Indonesian. This imported 
dome shape was attracted people 
because of its uniqueness but there 
has a doubt to tolerate the dome as 
their owned culture and questioning 
the fitness to tropical country.

Shelter reconstruction system 
programs which were conducted  in 
collaboration among GMU, 
government and International 
agencies did not work well since in 
some cases it was against the existing 
local social and culture.

The least community involvement in 
the program was when the agencies 
had provided all the materials and 
required the communities to build their 
own transitional shelters.  



A row of newly rebuilt houses revealing visible concrete frame structures (left) 
and ring and lintel beams in the interior that follow the recommendations. 
Pictures taken in early December 2006, seven months after the earthquake, 
reveal that reconstruction had progressed well ahead of the disbursement of 
government funding (Jatmika, 2009) 



An example of community efforts to reduce construction costs by 
using old foundations and floors. The reconstruction of this 
house and many others was started ahead of the disbursement of 
government funding, and therefore without any technical 
supervision. 
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A “dirty kitchen” at back part of dome

Grown Greenery  at housing complex

Change of Dome Photographs, 
(Ikaputra, 2009)

Training of construction workers 
activities. Implementation of ’Gotong 
Royong’
(Satyarno, 2009)



Action in  Recovery and Reconstruction Process

No. ISSUE WORKED DID NOT WORK
1 Shelter Reconstruction programs did not work well 

since the government did not own an 
appropriate system in managing recovery 
process and fit in with what victims needs. 
The communities actually want to return to 
their “daily activities” as early as one month 
after the earthquake
In fact  only  30% of the affected 
communities has returned to their “daily 
activities” in one month and most if not all of 
them were back to their “daily activities” 
within six months.  Four months after the 
earthquake 26% households had not 
received tarpaulins nor had sufficient 
shelters; 13% of the households had 
already started their permanent houses 
reconstructions



Action in  Recovery and Reconstruction Process

No. ISSUE WORKED DID NOT WORK

2 Livelihood The community based 
reconstruction in general 
will results in greater 
satisfaction from the 
affected communities. It 
can make the affected 
community could quickly 
back to their daily activities 
and restarting their 
livelihood in reconstruction 
process. 

Self help program of the 
victims did not work well in 
case no compensation for their 
involvement in the program 
such as training program  

As poor people, they were 
difficult to recover their lost 
asset. So It should be 
supported by providing t- 
shelter program



Spontaneous T-Shelter, self-design by   
the victims

Typology of Planned T-Shelter
Provided by UGM team



Typical t-shelter design using Limasan (hip) and 
pelana (pitched or gabled) roof shapes in Java using 
bamboo for structure and construction (Jatmika, 2009)



Action in  Recovery and Reconstruction Process

No. ISSUE WORKED DID NOT WORK

3 Environment Earthquake hazard 
mapping has been 
noted well.

Public awareness to 
hazard map is 
occurred well. It may 
reduce the disaster 
risk

The reconstruction program in 
general does not address 
environment issues seriously 
such as in implementing building 
permit and  building codes 
(building coverage)

Housing reconstruction was not 
integrated into much broader 
environmental quality



Action in  Recovery and Reconstruction Process

No. ISSUE WORKED DID NOT WORK

4 Governance Government was still the main 
source of funding

Local government was able to 
manage the whole process of 
reconstruction

The work of government in the 
disaster management  based on 
Community Empowerment becomes 
an effective generator for recovery 
since Community Empowerment  
Program worked well 

The effectiveness  support of the 
existing legal framework in disaster 
management can be in effect 
supported by the collaboration 
among government, academician, 
NGO, community, and industry

Governance 
among sectors or 
reconstruction 
components was 
quite weak and not 
able to synergizing 
the whole process 
of reconstruction 
program



Action in  Recovery and Reconstruction Process

No. ISSUE WORKED DID NOT WORK

5 Gender Since women are more at 
domestic sphere and 
become main actor in family 
welfare so women own a  
strategic role for community 
welfare

Group motivation and 
community education are in 
effect in women ‘s activities 
since women are significant 
agents of change

Women in disaster are less 
access (distant)  to source of 
information since women are 
more at domestic sphere

Women in disaster are not 
included in decision making that 
make the livelihood interventions 
do not meet their needs which 
could lead women to worse 
condition



Women Empowerment Program is 
directed to  provide a group 
motivation and community education.  
In fact, it can be in effect in women ‘s 
activities since women are significant 
agents of change



Lesson Learnt

THE CONCEPT
• Consider local wisdom to solve the problem and consider collective 

interest as well. Local wisdom needs to be considered in formulating 
policy and program in building preparedness

• Looking at the process of introducing, adopting  and assimilating the 
foreign culture into the existing community, will enrich the impact of 
the globalization in positive way

• It is not easy to change community improper culture and hab mainly 
in the way of constructing the house which refers to how to build 
earthquake resistant houses

• The approach is better if more culturally, socio-economically 
sensitive and adaptive, so that in long term (after project completion), 
the built environment and the livelihood will grow sustainable. 



Lesson Learnt

THE STRATEGY


 
Trust people to manage their own recovery program and the process if 
decision making in the community level  



 
In case of Yogyakarta’s experience the strategy to provide self help 
program by implanting the “one reconstruction” concept views post disaster 
reconstruction as one integrated process of the provision of emergency, 
transitional and permanent shelters that can quickly and dynamically 
changes over relativelSy short time. 



 
The ability of the Government to disburse funding quickly combined with 
strong Javanese self help cultures, amongst others, has led to 
exceptionally quick reconstruction process.  



 
Community Empowerment Program should be introduced and implemented 
as well by the government during the reconstruction phase. It is directed to 
prevent/ avoid mistaken knowledge of constructing the earthquake resistant 
houses 



 
Community Based Approach (CBA) for Community Empowerment Program 
(CEP) becomes a national model for rehabilitation and reconstruction 
program in Indonesia. This model has also been mainstreamed into World 
Bank supported Urban Poverty Program. It provides an effective instrument 
for delivering donor support to earthquake hit areas



Lesson Learnt

• One step policy sent strong signal to the surviving victims that the damage 
and loss occurred due to the disaster will be shouldered by the government 
and the community. It is complemented with a funding form Java 
Reconstruction Fund (JRF) and UNDP. This collaboration program can 
support around 60% of the damage

• Transitional shelters were not only providing a much better weather 
protections than tents, but more importantly support livelihoods for many of 
the affected families where many of the poor family rely their livelihoods on 
home based small businesses.

• The community should participate in the training and workshop in order to 
have   a basic knowledge  of how to build the houses to meet an earthquake 
resistant house requirements.

• Economy: The lack of knowledge in constructing earthquake resistant 
houses is worsened by the inadequate fund of the people.

• Material for reconstruction: The recycling process need to be introduced to 
other region prior to the occurrence of earthquake

• The construction of t-shelter to the affected people/ community was urgently 
needed since many families had started rebuilding their permanent house as 
early as 2 months after the earthquake

• To change the traditional method, UN-HABITAT gave the onsite practical 
training. It is strengthened by intensive monitoring activities to ensure the 
continuity of the quality control of the construction



Thank you for your kind attention


	Yogyakarta Earthquake 2006�Lessons Learnt through �The Recovery Process 
	Presentation Outline
	INTRODUCTION
	Issues in Recovery Process
	Action in  Recovery and Reconstruction Process
	スライド番号 6
	スライド番号 7
	スライド番号 8
	Action in  Recovery and Reconstruction Process
	Action in  Recovery and Reconstruction Process
	スライド番号 11
	スライド番号 12
	Action in  Recovery and Reconstruction Process
	Action in  Recovery and Reconstruction Process
	Action in  Recovery and Reconstruction Process
	スライド番号 16
	Lesson Learnt
	Lesson Learnt
	Lesson Learnt
	スライド番号 20

